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CONCEPT REPORT SUMMARY 
 

Scope of Project: 
 
1. Purpose of Concept Report 

This report presents a conceptual overview of a project to remove 2 bridges and replace 
them with one larger structure on SR-198 in Spanish Fork.  It is intended to convey the 
need, scope, schedule, budget, and quality control process for the project. 
 

2. Project Information 
 

Region:  3         Route No:  SR-198 Date:  January 2007                       
Project Name:  Bridge Demolition/Replacement on SR-198 R.P.: 11.561 
Project Number:  S-0198(11)12 PIN:  5753 CID:   
Project Design:  Bridge:  UDOT Structures Division; 
                            Roadway:  Region 3 Preconstruction 
Project Mgr:  Bill Townsend 
                                               

3. Bridge History & Deficiencies: (Summarized from Project Inventory Report): 
 
            Bridge Condition & Appraisal Ratings: 
 

Bridge Year 
Built 

Suff. 
Rating Deck Super Sub Scour 

Critical 
Deck 

Geometry 
4D-149 1920 58.6 5 4 4 4 6 
D-447 1940 90.2 7 6 6 8 9 

 
            Deficiencies to the bridges include but are not limited to: 

Structure 4D-149 (From Latest Inspection Report 4/21/205): 
• Wearing surface is in fair condition.  The parapets have been rebuilt and look 

very good. 
• The bases of the arch have heavy scalling and exposed heavily rusted rebar; this 

damage is caused by the sidewalk joints leaking. 
• Riprap has been placed at the base of the abutments to minimize previous 

undermining of the footings and protect exposed piles. 
• Riprap has also been placed on the slopes along the sides of the bridge to protect 

against erosion. 
 

Structure D-447 (From Latest Inspection Report 4/21/205): 
• New parapets have been installed.  There is some cracking with light 

efflorescence on the bottom of the deck. 
• The asphalt-wearing surface is in fair condition.  The curbing is scalled and 

spalled.  No exposed rebar.  Some areas of salt saturation in the bottom side of 
the deck. 

• The roller bearings are hard against the retainer bars in the extended position 
and have surface rusting. 

• There is some spalling of beam diaphragm edges at the expansion joints. 



• The abutments and wing walls have spalled areas of concrete with exposed 
rusting rebar with section loss. 

 
4.   Plan: 
 The structural portion of this project includes removing the existing bridge that currently 

carries the southbound to westbound (4D-149) free-right movement and replacing 
structure D-447 with a larger structure that will accommodate 2-12’ thru-lanes in each 
direction, a 14’ median, 12’ SB right turn, 10’ shoulders, 2’ parapets, and 6’ sidewalks. 

  
 Special consideration should be given to the historical significance of the existing 

bridge and wildlife access under the bridge. 
 
5. Work Items to be Completed: 
 The scope of this project includes the following:  

• Remove Existing Bridges 4D-149 & D-447 
• Replace Existing Bridge D-447 (120’ x 106’) 
• Miscellaneous Hydraulic Work 
• Tie-in Roadway (Roadway Item) 

  
6. Work Items to be Deferred: 
 The roadway designers will address roadway and safety items beyond what is related to 

the bridge replacement. 
 
 The hydraulic capacity of the channel needs to be coordinated with the geometric 

design of the bridge.  A hydraulic analysis report will need to be created by the 
Hydraulics Division. 

 
7. Design Exceptions: 
 No Design Exceptions are expected.   
 
8. Maintenance Considerations: 
 Region 3 Maintenance Station 3426 should be included in the concept development. 
 
9. Construction Considerations: 

Construction phasing will likely be required for the bridge replacement. Public 
information services and coordination with local cities should be mandatory.  Limitations 
of Operations, incentives, A+B bidding, Design-Build and Accelerated Bridge 
Construction (ABC) methods should be considered.  

 
River flows and possible environmental impacts need to be considered throughout 
construction. 

 
10. Risk Analysis:   (None anticipated at this time) 

The greatest risk is associated with traffic control and delays. 
 

11. Development Process:    
  New or Major Reconstruction                   x                 

Rehabilitation                        
Preservation                 



Schedule of Project:
 
Refer to the overall Project Schedule. 

 
 
Budget of Project: 
 
1. Funding Source:     State Funds 
 
2. Commission Approved Amount:   $ 5,000,000 
 
3. Cost Estimate:    $ 3,629,449 
 

Bridge Demolition/Reconstruction
D-447 & 4D-149; SR-198; Spanish Fork Main St., Fairground to Arrowhead Trail

Item Quantity Unit Unit Cost Total Cost

Remove Bridge 2 LUMP 40,000.00$              80,000.00$              
1 Replace Structure D-447 (120' X 110') 13200 SF 165.00$                  2,178,000.00$         
3 Deck Protection System 17340 SF 5.00$                       86,700.00$              
4 Parapet Sealing 340 FT 3.00$                       1,020.00$                
2 Miscellaneous Hydraulics 1 LUMP 100,000.00$           100,000.00$           

Innovative Contracting 1 LUMP 250,000.00$            250,000.00$            
Structure Subtotal 2,445,720.00$         

Roadway Items
Roadway Items needed to tie bridge 
into roadway, approaches, etc. Included in Roadway

Traffic Control Included in Roadway
Mobilization Included in Roadway
MOT Included in Roadway
Public Information Services Included in Roadway

Subtotal 2,445,720.00$     

20% PE/CE 489,144.00$            
20% Contigency 489,144.00$            

Project Total 3,424,008.00$     

Inflation Rate 6% over 1 Year 3,629,448.48$   
1.  Assumed L=120', W=110' (4-12' Travel lanes, 12' Turn Lane, 14' Median, 10' Shoulders, 6' Sidewalks
     & 2' Parapets. Cost includes the construction of approach/sleeper slabs.
2.  Hydraulic Division will need to verify the adequacy of the waterway opening, channel alignment
     & bank protection for the new structure.
3.  25' approach slabs on either side.
4.  Assume parapets run the full length of the approach slabs.

Structure Items
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